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Capital Budget Monitoring - Scrutiny Report for June 2015
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-5,516 MEP External Funding Income Ongoing 0 -12,062 -12,062 0 -13,119 -13,119 -1,057 Additional External funding secured

4,457 MEP - Tranche 2 & 3 22,048 0 22,048 22,503 0 22,503 455

56 Ffwrnes - New Two Form Entry School Completed 1,295 0 1,295 1,295 0 1,295 0

89 Dinefwr Project - Dyffryn Aman Sep-16 1,301 0 1,301 1,300 0 1,300 -1

1,123 Dinefwr Project - Maes Y Gwendraeth Sep-16 7,819 0 7,819 8,275 0 8,275 456 Reprofile required due to delays in 

14/15 works carried forward to 

15/16

3,189 Dinefwr Project - Ysgol Bro Dinefwr Mar-17 11,633 0 11,633 11,633 0 11,633 0

2,137 MEP - Band A Projects 17,810 0 17,810 14,115 0 14,115 -3,695

102 Seaside CP School - New Two Form Entry Sep-19 5,000 0 5,000 2,000 0 2,000 -3,000 Delay in approving outline business 

case by Welsh Government

628 Ysgol Carreg Hirfaen - Mobile & New School Sep-17 3,829 0 3,829 3,832 0 3,832 3

0 Cwm Tywi - New Area Primary School Apr-18 100 0 100 100 0 100 0

863 Burry Port Schools Development Ongoing 1,826 0 1,826 1,821 0 1,821 -5

36 Ysgol Trimsaran - New School Building Jan-19 950 0 950 286 0 286 -664 Delay due to site selection issues

330 Ysgol Y Strade - Phase 1 Ongoing 986 0 986 982 0 982 -4

0 Llandeilo Primary - Band A Ongoing 100 0 100 100 0 100 0

9 Ammanford Primary Band A Ongoing 100 0 100 100 0 100 0

11 Parc Y Tywyn Band A Ongoing 100 0 100 100 0 100 0

3 Llanelli Vocational Village Ongoing 1,169 0 1,169 1,144 0 1,144 -25

155 Ysgol Coedcae - Phase 1 Ongoing 3,300 0 3,300 3,300 0 3,300 0

0 St John Lloyd Ongoing 350 0 350 350 0 350 0

10 MEP - Band B Projects 0 0 0 10 0 10 10

10 Five Roads - Band B Ongoing 0 0 0 10 0 10 10

1 MEP - Other Projects 300 0 300 286 0 286 -14

0 Glanymor Youth Project & Changing Rooms Completed 33 0 33 20 0 20 -13

1 Provision Expenditure Ongoing 265 0 265 246 0 246 -19

0 Ysgol Dewi Sant - Improvements to Space Configuration Ongoing 2 0 2 20 0 20 18

11 MEP - Completed / Practically Completed Completed 0 0 0 43 0 43 43

13 Flying Start Capital Expansion Programme Ongoing 762 -755 7 762 -755 7 0

13 Fostering Services Projects Mar-16 13 0 13 13 0 13 0

1,126 NET BUDGET 40,933 -12,817 28,116 37,732 -13,874 23,858 -4,258

Variance for 

Year
Comment


