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Working Budget Forecasted
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Education DDA Act Works Ongoing 301 0 301 301 0 301 0

MEP External Funding Income Ongoing 0 -9,130 -9,130 0 -10,014 -10,014 -884 Re-Profile of MEP funding required due to profile of 

Band A Schemes Works.

MEP - Tranche 2 & 3			 738 0 738 749 0 749 11

Ffwrnes - New Two Form Entry School Completed 0 0 0 11 0 11 11

Dinefwr Project - Dyffryn Aman Completed 131 0 131 131 0 131 0

Dinefwr Project - Maes Y Gwendraeth Completed 133 0 133 133 0 133 0

Dinefwr Project - Ysgol Bro Dinefwr Completed 474 0 474 474 0 474 0

MEP - Band A Projects			 24,883 -570 24,313 25,478 -570 24,908 595

Ysgol Pen Rhos CP School - New Two Form Entry 

(Formerly Seaside)

Sep-19 4,299 0 4,299 4,299 0 4,299 0

Ysgol Carreg Hirfaen - Mobile & New School Completed 75 0 75 100 0 100 25

Llangadog - Major Redevelopment Sep-19 1,955 0 1,955 1,955 0 1,955 0

Burry Port Schools Development Completed 191 0 191 110 0 110 -81 No overall scheme variance. Retention 2018-19

Ysgol Trimsaran - New School Building Oct-17 1,812 0 1,812 3,000 0 3,000 1,188 Scheme progressed well in 17-18. No overall 

overspend.

Ysgol Y Strade - Phase 1 Completed 29 0 29 0 0 0 -29

Parc Y Tywyn Band A Sep-18 6,051 0 6,051 6,051 0 6,051 0

Llanelli Vocational Village Completed 132 0 132 32 0 32 -100 No overall scheme variance.

Ysgol Dewi Sant - Band A Ongoing 2,779 0 2,779 1,000 0 1,000 -1,779 Scheme delayed due to land issues.

Gorslas - New School - Band 1 Ongoing 505 0 505 505 0 505 0

Rhydygors - Refurbishment/Re-configuration Ongoing 568 0 568 568 0 568 0

Laugharne VCP Works Ongoing 283 0 283 283 0 283 0

Pontyberem CP - Refurbishment/Re-configuration Jan-19 1,088 0 1,088 3,000 0 3,000 1,912 Early scheme start. No overall overspend. 

Carmarthen West New School - Phase 1 Ongoing 570 -570 0 570 -570 0 0

Rhys Prichard Relocation Ongoing 505 0 505 505 0 505 0

Ysgol Coedcae - Phase 1 Sep-17 1,583 0 1,583 1,500 0 1,500 -83 No overall scheme variance.

St John Lloyd Sep-18 2,458 0 2,458 2,000 0 2,000 -458 Initial delay but scheme will be completed as planned
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MEP - Future Projects 705 0 705 807 0 807 102

Ysgol Kidwelly - Band B Ongoing 7 0 7 10 0 10 3

Llandeilo Primary - Band A Ongoing 203 0 203 203 0 203 0

Ammanford Primary Band A Ongoing 173 0 173 173 0 173 0

Ysgol Y Castell - Band B Ongoing 0 0 0 50 0 50 50 Fees only to accelerate scheme

Five Roads - Band B Ongoing 11 0 11 50 0 50 39

Pembrey CP - Band B Ongoing -25 0 -25 -15 0 -15 10

Cross Hands Area - Band B Ongoing 10 0 10 10 0 10 0

Ysgol Penygar - Band B Ongoing 11 0 11 11 0 11 0

Hendy CP Ongoing 15 0 15 15 0 15 0

Llanybydder/Llanllwni Ongoing 20 0 20 20 0 20 0

Gwendreath Valley North Ongoing 20 0 20 20 0 20 0

Gwendreath Valley Central Ongoing 20 0 20 20 0 20 0

Llandybie CP Ongoing 20 0 20 20 0 20 0

Heol Goffa Ongoing 220 0 220 220 0 220 0

MEP - Other Projects Mar-18 588 0 588 588 0 588 0

Flying Start Capital Expansion Programme Mar-18 132 -92 40 132 -92 40 0

NET BUDGET 27,347 -9,792 17,555 28,055 -10,676 17,379 -176


