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Working Budget Forecasted
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Education DDA Act Works Ongoing 183 0 183 210 0 210 27

MEP External Funding Income Ongoing 0 -6,491 -6,491 0 -4,293 -4,293 2,198 Re-profile of income required to reflect varying progress of 

schemes.

MEP - Tranche 2 & 3			 663 0 663 674 0 674 11

Ffwrnes - New Two Form Entry School Completed 9 0 9 10 0 10 1

Dinefwr Project - Dyffryn Aman Completed 235 0 235 235 0 235 0

Dinefwr Project - Maes Y Gwendraeth Completed 0 0 0 10 0 10 10

Dinefwr Project - Ysgol Bro Dinefwr Completed 419 0 419 419 0 419 0

MEP - Band A Projects			 9,016 0 9,016 8,807 0 8,807 -209

Ysgol Pen Rhos CP School - New School Sep-19 -170 0 -170 496 0 496 666 Re-profile of budget required (in progress).

Llangadog - Major Redevelopment Mar-19 2,075 0 2,075 2,075 0 2,075 0

Ysgol Trimsaran - New School Building Completed 189 0 189 568 0 568 379 Additional significant ground works identified during 

scheme progress.

Llandeilo Primary Ongoing 70 0 70 70 0 70 0

Ammanford Primary Ongoing 70 0 70 70 0 70 0

Parc Y Tywyn Sep-18 1,693 0 1,693 1,693 0 1,693 0

Ysgol Dewi Sant Ongoing 421 0 421 421 0 421 0

Gorslas - New School Ongoing 1,827 0 1,827 300 0 300 -1,527 Delayed start on site (working on cost gap in relation to 

Welsh Government cost and size standards.)

Rhydygors - Refurbishment/Re-configuration Ongoing 20 0 20 20 0 20 0

Laugharne VCP Works Ongoing 115 0 115 114 0 114 -1

Pontyberem CP - Refurbishment/Re-configuration Jan-19 1,744 0 1,744 1,744 0 1,744 0

Carmarthen West New School - Phase 1 Ongoing 0 0 0 1 0 1 1

Rhys Prichard Relocation Ongoing 85 0 85 85 0 85 0

Ysgol Coedcae - Phase 1 Completed 404 0 404 557 0 557 153 Additional urgent works to roof of Sports Hall identified 

during scheme progress.

St John Lloyd Sep-18 473 0 473 593 0 593 120 Additional works to sports facility identified during scheme 

progress.
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MEP - Future Projects Ongoing 3,292 0 3,292 1,981 0 1,981 -1,311

Ysgol Gymraeg Kidwelly Ongoing 137 0 137 137 0 137 0

Ysgol Y Castell Ongoing 39 0 39 100 0 100 61 Scheme ahead of schedule - no anticipated overspend on 

whole scheme.

Five Roads Ongoing 1,655 0 1,655 600 0 600 -1,055 Delayed start on site (working on cost gap in relation to 

Welsh Government cost and size standards.)

Pembrey CP Ongoing 853 0 853 500 0 500 -353 Delayed start on site (working on cost gap in relation to 

Welsh Government cost and size standards.)

Cross Hands Area Ongoing 10 0 10 10 0 10 0

Ysgol Penygar Ongoing 11 0 11 11 0 11 0

Hendy CP Ongoing 33 0 33 33 0 33 0

Llanybydder/Llanllwni Ongoing 20 0 20 20 0 20 0

Gwendreath Valley North Ongoing 20 0 20 20 0 20 0

Gwendreath Valley Central Ongoing 20 0 20 20 0 20 0

Llandybie CP Ongoing 4 0 4 20 0 20 16

Heol Goffa - SAC Refurb Ongoing 0 0 0 10 0 10 10

Heol Goffa - Replacement Building Ongoing 490 0 490 490 0 490 0

Bryngwyn School Refurbishment Ongoing 0 0 0 10 0 10 10

MEP - Other Projects Ma19 429 0 429 423 0 423 -6

MEP - Completed / Practically Completed Completed 140 0 140 191 0 191 51

Misc Education Projects (School Funded) Completed 43 0 43 43 0 43 0

Provision of Feminine Hygiene Hardware Mar-19 45 0 45 45 0 45 0

Flying Start Capital Expansion Programme Completed 0 0 0 -5 0 -5 -5

NET BUDGET 13,811 -6,491 7,320 12,369 -4,293 8,076 756


