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 Cynnydd Achos Busnes y Fargen Ddinesig.
 Terfynu'r Cytundeb Cydweithio.
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gwireddu'r manteision yn cael eu cynnal.
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EXECUTIVE SUMMARY
POLICY & RESOURCES SCRUTINY COMMITTEE

20TH MARCH 2019
LLANELLI WELLNESS AND LIFE SCIENCE VILLAGE



BRIEF SUMMARY OF PURPOSE OF REPORT.

Background / Context
The Llanelli Wellness Village (The Village) is a landmark development forming the largest 
single site development proposed for Carmarthenshire. In summary the Village will create:
£199.5 million of infrastructure including research and business development facilities, a 
learning academy, a state of the art care home and assisted living and rehabilitation centre, a 
new leisure and aquatics centre with hydrotherapy pool, Wellness Hotel and outdoor leisure 
space
A projected 1853 high value jobs plus community benefits
£467 million GVA by 2034
A significant education, skills and training facility
A multidisciplinary community health and care facility linked to the health board services.
Partnership working is key to realising theses project benefits, alongside Hywel Dda 
University Health Board a core partner throughout has been Swansea University. In 
November 2018, Swansea University took the decision to suspend 4 members of staff 
including University representatives on the Wellness Village Collaboration Board. CCC have 
no official details regarding these suspensions or details regarding possible links to the 
Wellness Village.
On the 3rd December the Executive Board considered the full Business Case of the Wellness 
Centre, however due to the recent concerns around the University suspensions and in order 
to protect the integrity of the Authority and the project, the Council’s Executive Board 
requested that in order to provide the required assurance that an independent review of the 
procurement and Governance of the project be carried out. The Executive Board also agreed 
to approve the Business Case in principle and for it to be forwarded to UK and Welsh 
Government. In addition, they requested that Officers look at alternative delivery methods to 
ensure that this much needed investment in Llanelli can be completed.
 
The County Council subsequently decided to terminate the Collaboration agreement with both 
Sterling Health Security Holdings Ltd and Swansea University. The termination notices were 
served on 6 December 2018.

In December 2018 the Council commissioned external legal advice in order to review the 
status of the Life Science and Wellbeing Village project. This included a review of the public 
procurement process, governance systems, the collaboration agreement and the Council’s 
actions in the later part of 2018 in relation to the collaboration agreement. That legal advice is 
appended to this report and summarised later in this report. The review was carried out by 
Acuity Legal, Acuity is a panel adviser to local authorities in Wales under the National 
Procurement Service for Wales Legal Framework, covering governance work. Acuity did not 
advise on the procurement process or on the preparation of the Collaboration Agreement.

In December the Authority also invited Wales Audit Office to undertake a review of the Village, 
to provide assurance that the Council had sound governance and risk management 
arrangements in place, had complied with its own internal processes, and that it had ensured 
that public assets were protected. 

Current Expenditure
Current expenditure on the project has been primarily around the process of developing the 
detail in order to prepare the project for planning. The expenditure incurred between 1st 
August 2017 and 31st December 2018 is detailed below:



Expenditure is in line with the decision taken at Executive Board on 24 September 2018, 
which agreed £2m be set aside for City Deal to enable the Wellness Village legal and 
technical work on site to proceed to RIBA stage 2. Of this, £1.1m of design development work 
has been commissioned, with c. £481,000 spent as of 31/12/18.
City Deal Business Case Update
The economic development potential of the Village was recognised by Government when the 
Strategic Outline Business Case for City Deal investment was submitted and accepted as one 
of the 11 project within the portfolio in March 2017. The City Deal investment identified was 
for £40m subject to the acceptance of a full 5 case business plan.
The business case has been taken through discussions with government and amendments 
made based upon revised Green Book calculations and requirement to include a full health 
outcome appraisal. 
Subject to approval the City Deal investment will be drawn down by the Authority and utilised 
to construct the Community Health Hub element which comprises the research, business 
development, education, skills and training and clinical delivery elements of the Village. This 
is the fundamental aspect of the whole i.e. other aspects will add value to this anchor 
development.
The business case was taken through the Economic Strategy Board and following this was 
recommended for approval to Joint Committee in November. Joint Committee approved the 
business case on 22nd November 2018.
The Business Case was received by Executive Board on Monday 3rd December and the 
following was noted: 
In light of recent events, Executive Board members at the council agreed that before they 
give final approval they want to have reassurance that all due legal process has been 
followed.  They also want to seek assurance from Swansea University of their continued 
commitment to develop an Institute of Life Science at the Village, alongside the Council, 
Hywel Dda University Health Board and University of Trinity St David.



The Executive Board also heard that the Collaboration Agreement with Swansea 
University and Sterling Health Securities Holding Ltd was intended simply to try to 
prepare a Development Agreement to take the scheme forward.  The Board were 
informed that the Development Agreement had not been completed.  There was therefore 
no legally binding commitment or liability on the Council as yet.  The Executive Board 
asked officers whether an alternative method to deliver this essential project could be 
found.  Officers considered that this was entirely feasible.

The Independent legal review has now been undertaken and is covered in subsequent 
sections of this report. The Wales Audit Office review has similarly been completed and is 
attached in full.
Procurement, Governance and Collaboration Agreement
To identify a Development Partner the Authority undertook a procurement process, supported 
throughout by our in house procurement officers along with specialist independent legal 
advisors. Recognising the complexity of the project, the Authority decided that in order to best 
meet its need it should follow a competitive dialogue procedure. This gave the market a 
degree of freedom to put forward solutions, enabled the Authority to negotiate the best and 
most appropriate deal with bidders and to develop a final specification which includes 
elements of market understanding/intelligence and learning from the private sector. 
The procurement process concluded with the signing of a Collaboration Agreement (CA). This 
CA was prepared by external lawyers, who had advised the Authority throughout the process. 
The CA allowed the Authority to work openly with the Development Partners to produce 
development agreements for the individual components of the Village. 
The CA formed an agreement between Carmarthenshire County Council, Swansea University 
and Sterling Health Security Holdings (SHSH) under which the partners agreed to work 
together to progress the business plan for each private sector element of the Village. The CA 
envisaged individual components of the Village being developed and delivered as individual 
Projects (or groups of projects) through separate development agreements and provided the 
Authority with the right of Veto on any element.
Following the signing of the Collaboration Agreement a Collaboration Board was established. 
In August 2018 Acuity Legal were appointed by CCC to provide specialist expertise in the 
establishment of a legal/corporate structure and potential funding models for the Village. 
Following the suspensions of Swansea University staff with links to the Village, the Authority 
took legal advice and based upon progress since the signing of the Collaboration Agreement 
an assessment of the risk to the Council, the project and the City Deal funding the Authority 
took the view to terminate the Agreement. 
The Collaboration Agreement was terminated on 6th December 2018. The termination was 
made in accordance with the terms of that Agreement which give the Authority an absolute 
right to do so, without explanation and with no liability on the Council.  
The Collaboration Agreement did not commit any public sector funding, nor place any 
liabilities on the Council and no corporate structures had been established. 
To provide the assurance requested by Executive Board on Monday 3rd December, Acuity 
Legal were requested to undertake a detailed review of the whole procurement process. A 
summary of this review is set out as follows. 

Summary Legal Review 
The Council instructed Acuity Legal to review its records in relation to the Project and to report 
on whether there are any issues of non-compliance with public procurement law in order to 
provide assurance to the Council that it conducted the process in a fair, robust and compliant 
manner. 



Acuity is a panel adviser to local authorities in Wales under the National Procurement Service 
for Wales Legal Framework, covering governance work. Acuity did not advise on the 
procurement process or on the preparation of the Collaboration Agreement.

In summary:
 The documentation provided by the Council demonstrates that it followed due legal 

process in the procurement and the award of the Collaboration Agreement to Sterling 
and the University as a collective party. 

 The Project records show good governance and regard by the Council to risk 
management

 The documentation provided shows that the Council has not given any binding legal 
commitments to Sterling or the University which lock those parties into the Project, nor 
has it transferred any land, made loans, offered cash consideration or formed any 
company or formal joint venture, with either party. 

 The Council’s actions since the establishment of the Collaboration Agreement, as 
recorded in minutes of Collaboration Board meetings and in the document itself, also 
reflect an approach which incorporated many levels of Council control into the draft legal 
arrangements, including appropriate veto rights and the creation of new corporate 
policies to ensure value for money and compliance with local authority governance rules. 
This was done in keeping with external legal advice.

 The Council had several options available to it in relation to the Collaboration Agreement 
in response to the recent suspensions of University staff. In order to protect the integrity 
of the Project and the Council’s assets it chose to terminate the Collaboration 
Agreement, having sought legal advice on its options. The Council took account of a 
range of relevant considerations when electing to terminate.  

 Termination of the Collaboration Agreement does not prevent the Council from 
engaging with third party participants (including Swansea University) in the future nor 
does the absence of Sterling Health, in our opinion, have a material adverse effect on 
funding structures for the Project. Indeed, it gives the Council a greater deal of control 
to structure finance in a way which best fits its aspirations for the Project.

 Through the period we have reviewed, the Council’s officers have, in our view, taken 
prudent steps to manage the Project in a safe and well considered legal and financial 
environment.

 In our view, there has been no misuse of, and no risk posed to, public funds.

In detail the review of the procurement process concluded that:

 The documents demonstrate that at all times the Council acted in accordance with the 
Public Contracts Regulations 2015 (PCR) and followed appropriate processes, including 
the recognised competitive dialogue procedure. Throughout the procurement process, 
the Council acted with the benefit of prompt advice provided by its external lawyers, and 
senior officers, including specifically the Council's Head of Law and Administration (who 



is also the Council's Monitoring Officer) and the Council's Director of Corporate Services 
(who is the Council's Section 151 Officer).  The Council's in-house team and external 
lawyers played a central role in the procurement, including attending meetings and 
workshops with Sterling and the University.  The Council's external lawyers chaired the 
dialogue meetings.

 The project records provide an audit trail of the procurement and the key decisions 
arising during the procurement. The project records demonstrate compliance with the 
PCR.  In our view, the project records kept by the Council are robust and there are no 
gaps in those records when compared with the expectations for a procurement of a 
scheme of the size and nature of the Project. 

 The documentation provided demonstrates that the Council followed due legal process 
in the procurement and the award of the collaboration agreement to the Developer 
Parties.  The project records show good governance and regard by the Council to risk 
management.

 We are aware that the Council has now terminated the collaboration agreement. We 
have received confirmation from the Council's Section 151 Officer that the Council has 
not paid any public funds to the Developer Parties under the collaboration agreement or 
otherwise in relation to this Project.  In our view, there has therefore been no misuse of, 
and no risk posed to, public funds.

Summary Wales Audit Office Review 
The Wales Audit Office review commenced in January 2019 and sought assurance that the 
Council had sound governance and risk management arrangements in place, had complied 
with its own internal processes, and that it had ensured that public assets were protected.  
The review consisted of detailed document appraisals.
Wales Audit Office concluded that: 
To date, Carmarthenshire County Council has followed appropriate processes and effectively 
managed risk to protect public money in its activities relating to the Llanelli Life Science and 
Well-being Village.
The full review is attached. 

Summary Financial Appraisal
The procurement process was undertaken to identify a Development Partner to work with the 
Authority to develop plans which would have been used to lever private sector investment. 
Whilst the partner developed some information during the process of collaboration the 
Authority did not consider that this information was sufficiently robust to approach City 
Financial Institutions. The Authority consequently chose, independent of the private sector to 
engage a financial advisor to robustly develop the financial planning directly with the 
Authority.  This work comprises of detailed financial modelling and development appraisals of 
all elements to ascertain the sustainability of the Village. 
It is concluded that, following review of the initial appraisals and potential rental income from 
various properties, subject to the financial structure being agreed, lot 1 (social housing, care, 
rehabilitation and assisted living) and lot 2 (Wellness Hub, Car Park and Community Health 
Hub) would achieve a strong private sector financing commitment from a number of private 
sector investors. This would require an Information Memorandum to be sent to a pre-selected 
number of Investors outlining the project together with financial information and business 
plans. The aim of this would be to obtain best value for the Borrower, and best long- term 



Investor partner for the project. Such an exercise would take around 3 months to complete 
once the Information Memorandum is complete.

Current reviews
Two Swansea Bay City Deal programme reviews are currently underway:
Joint Committee internal review - this review is being carried out by the Heads of Internal 
Audit for each of the four Local Authorities and is looking at the City Deal programme. This 
review has been commissioned by the Joint Committee.
UK and WG review - this review is being carried out by Actica Consultancy. It has been 
commissioned by both Governments. 
It is intended that the internal and UK/WG reviews conclude at similar times (approximately 4 
weeks) in order to ensure there is a coordinated approach and that all findings can be 
discussed in a timely manner.

Update Phase One
The City Deal funding would be used by the Authority to construct the Community Health Hub, 
this along with the Wellness Hub and the public open space will form phase one of the Village 
development.  Phase 1 is currently being developed by a team of 19 different disciplines from 
ARUP in summary the Wellness Hub will house the sports, leisure and aquatics and the 
Community Health Hub will comprise the research, business development, education, skills 
and training and clinical delivery along. ARUP were commissioned to develop the outline 
design concept for both the buildings to deliver the projected outcomes. This was approved by 
Executive Board on 10th September.
ARUP are working to ensure the optimal configuration and adjacencies, to maximise the 
benefits of space and joint use to maximise the opportunities for training whilst delivering 
clinical care to patients. The innovative approach to linking business development with these 
services provides improved opportunities for research, clinical trials and business 
development. The business development will include life science devices and products which 
could in addition be trialled in linked supported living planned for later phases of the Village.  
Arup’s scope of work also includes the spatial configuration of the Community Health Hub and 
Wellness Hub, and an options appraisal is underway to determine whether these should be 
organised as linked buildings (for example, with a common atrium) or one building housing all 
constituent services. Meetings have been held with all partners to inform this process and 
have included representation from all the Swansea University Schools to be included within 
the development.
The Outline Planning Application for the entire Village site was unanimously approved at an 
extraordinary planning committee on Thursday 10th January, pending National Resources 
Wales Flood Consequences Assessment and Welsh Government sign off.
The design work to RIBA stage 2 for phase one elements is progressing well and is 
scheduled to be completed March 2019 with phase one proposed for completion by 
September 2021. Should the Authority decide to await the outcomes of the outstanding 
reviews before progressing to RIBA stage 3, the project timetable would need to be reviewed.
DETAILED REPORT ATTACHED? Yes

1. Life Science and Wellness Village at Delta 
Lakes – Governance and Public Procurement 
Review, including Appendix

2. Wales Audit Office Review 



IMPLICATIONS

I confirm that other than those implications which have been agreed with the appropriate 
Directors / Heads of Service and are referred to in detail below, there are no other 
implications associated with this report :
Signed:          Wendy Walters                           Director of Regeneration of policy                          

Policy, 
Crime & 
Disorder 
and 
Equalities

Legal Finance ICT Risk 
Management 
Issues 

Staffing 
Implications

Physical 
Assets  

YES YES YES YES YES YES YES 

1. Policy, Crime & Disorder and Equalities
The project will be compliant with policy as part of the City Deal initiative. 
Crime and disorder are key considerations of the project and the site aims to achieve the ‘Secure 
by Design’ standard. 
A Health Impact Assessment has been undertaken to reduce health inequalities. 
The Full Business Case outlines strategic alignment across all partners.
The Village aligns with the Wellbeing of Future Generations (Wales) Act 2015, with the Project 
Management Office using the 5 ways of working. The project will make a demonstrable 
contribution to the 7 National Goals.
All public sector partners operating onsite will be expected to comply with the Welsh Language 
Standards. Private companies will be encouraged to use the Welsh Language and offered 
practical support to foster take-up.
2. Legal  
Project is part of the City Deal agreement, signed March 2017
Procurement and Collaboration Agreement with partners supported throughout by independent 
legal advice
Legal advice set out in the advice note produced by Acuity Legal to cover both the procurement 
process and the management of the Collaboration Agreement and partners.
The termination of the Collaboration Agreement on December 6th



3. Finance  

 Public and private capital is required to deliver the Wellness Village.
o Business case to draw down of £40m of City Deal money is complete however this may 

need to be updated based upon the preferred new structure for delivery of the Village.
o Independent financial planning is underway, the initial financial appraisal has shown that, 

subject to the financial structure being agreed, the principal elements of the Wellness 
Village would achieve a strong private sector financing commitment from a number of 
private sector investors. This will require an Information Memorandum to be sent out to a 
pre-selected number of investors outlining the project together with financial information 
and business plans. The aim of this would be to obtain best value for the Borrower, and 
best long term Investor partner for the project. It is estimated that such an exercise would 
take in the region of 3 to 5 months to complete once the Information Memorandum is 
issued. 

o 23/9/2018, Executive Board approved the use of the £2m set aside for City Deal to enable 
the Wellness Village legal and technical work on site to proceed to RIBA stage 2.

o Funding for the County Council proportion of the project costs are included within the 
County Council Capital Programme 2019/20 – 2023/24

 Expenditure 
o Expenditure Total 1/8/17 to 31/12/18 - £1,041,557.53 - as detailed in the body of this report

4. ICT 
 Full Digital Strategy in development.
 Data sharing initiatives will need to be agreed in line with legislation and policy

5. Risk Management Issues
 Risk strategy and appropriate mitigation planning is maintained across all elements of the 

project work stream, procurement and planning.
 The development of the delivery structure will be subject to legal scrutiny and therefore the 

Council’s risk exposure will be mitigated.
 A risk that Swansea University does not continue to be part of the project.
 Project delay due to the City Deal reviews underway remains a risk

6. Physical Assets  
 New physical assets will be developed as detailed within the outline planning application 

submitted. 
 Outline planning application unanimously approved at January 10th committee subject to 

resolution of NRW approval and WG agreement.
7. Staffing Implications

 The Wellness Village will bring about positive impacts on employment and staffing – it is 
projected to create 1,853 jobs by 2034. 

 No adverse impacts are expected on existing staffing. 

CONSULTATIONS



I confirm that the appropriate consultations have taken in place and the outcomes are as 
detailed below
Signed:         Wendy Walters                              Director of Regeneration and Policy                                                

1. Scrutiny Committee
A special Community Scrutiny Committee was held on 23rd January 2019 to consider the 
Wellness Village project.
2.Local Member(s)  
Constituent and adjacent Ward Members fully briefed at all key project milestones: Cllr. John 
Prosser, Cllr. Louvain Roberts and Cllr. Deryk Cundy. 

Extensive engagement has been undertaken on the concept of the Village and its vision. 
Section 100D Local Government Act, 1972 – Access to Information
List of Background Papers used in the preparation of this report:

THESE ARE DETAILED BELOW    

Title of Document File Ref 
No.

Locations that the papers are available for public 
inspection 

City Deal papers Stored on 
CFP.

The Beacon, Dafen, Llanelli

Procurement papers Stored on 
CFP. 

Listed within Tender Evaluation Report


