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Coastal Protection & Flood Defence Works Ongoing 49 0 49 49 0 49 0

Fleet Replacement Ongoing 609 0 609 609 0 609 0

Technical Ongoing 196 0 196 162 0 162 -34

Bridge Strengthening & Replacement Ongoing 890 0 890 886 0 886 -4

Road Safety Improvement Schemes Ongoing 225 0 225 225 0 225 0

HIghways Infrastructure Ongoing 3,568 -2,993 575 3,568 -2,993 575 0

Road Safety Projects Mar-20 548 -498 50 597 -498 99 49

Pantyglyn Retaining Wall, Llanybydder Completed 58 0 58 58 0 58 0

Junction Improvements Ongoing 766 -550 216 766 -550 216 0

Ammanford Highway Infrastructure Ongoing 112 0 112 525 0 525 413 Unexpected additional costs on Wind Street/Tirydail Lane 

Junction, exploring various options for funding by means of 

external income.

Walking & Cycling Ongoing 453 -316 137 453 -316 137 0

Cross Hands ELR Ongoing 1,984 -1,300 684 1,984 -1,300 684 0

Public Transport Infrastructure Ongoing 458 -450 8 458 -450 8 0

Towy Valley Path Ongoing 530 -30 500 500 0 500 0

Carmarthen Western Link Road Completed 251 0 251 448 0 448 197 To be funded from future S106 receipts.

Safe Routes in Communities (SRiC) Mar-20 878 -850 28 878 -850 28 0

Electric Vehicle Infrastucture Mar-20 320 -320 0 320 -320 0 0

Storm Callum Projects Mar-20 10 0 10 10 0 10 0

V
a
ria

n
c
e

 fo
r y

e
a

r 

£
'0

0
0 Comment



APPENDIX E

Environment

Capital Budget Monitoring - Scrutiny Report for October 2019

Working Budget Forecasted

Scheme

Target Date 

for 

Completion

E
x
p

e
n

d
itu

re
 

£
'0

0
0

In
c
o

m
e
        

£
'0

0
0

N
e
t             

£
'0

0
0

E
x
p

e
n

d
itu

re
 

£
'0

0
0

In
c
o

m
e
        

£
'0

0
0

N
e
t             

£
'0

0
0

V
a
ria

n
c
e

 fo
r y

e
a

r 

£
'0

0
0 Comment

Capital maintenance Ongoing 3,397 0 3,397 3,397 0 3,397 0

Agile Working Ongoing 641 0 641 641 0 641 0

NET BUDGET 15,943 -7,307 8,636 16,534 -7,277 9,257 621


