
Appendix E

Social Care

Capital Budget Monitoring - Scrutiny Report for December 2019
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Swansea Bay City Region Projects Ongoing 0 0 0 2 0 2 2

Learning Disabilities Accomodation Developments Mar-21 35 0 35 0 0 0 -35

Extra Care Schemes 340 0 340 342 0 342 2

Cartref Cynnes Development Carmarthen Completed 330 0 330 330 0 330 0

Ty Dyffryn Development Ammanford Completed 10 0 10 12 0 12 2

Intermediate Care Fund (ICF) - Discretionery Capital Mar-20 211 -211 0 33 -33 0 0

NET BUDGET 586 -211 375 377 -33 344 -31
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