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COMMUNITIES

 - Public Housing 39,655 -8,652 31,003 36,883 -9,522 27,362 -3,641

Sewage Treatment Works Upgrading 184 0 184 104 0 104 -80

Telecare Upgrade 0 0 0 5 0 5 5

Internal and External Works (Property) 16,239 0 16,239 17,344 -150 17,194 956 Acceleration of voids work.

Environmental Works (Housing Services) 380 0 380 577 0 577 197
Garages investment programme accelerated. Overspend will be covered 

within department. 

Adaptations and Equalities Works (Building Services) 1,500 0 1,500 1,500 0 1,500 0

Programme Delivery and Strategy 896 0 896 777 0 777 -119 Owing to staffing vacancies.

Housing Development Programme 20,257 -827 19,429 16,376 -1,547 14,829 -4,600 Ongoing impact of COVID19.  

CX Housing Assets - Asset Management System 200 0 200 200 0 200 0

MRA and IHP Grants Income 0 -7,825 -7,825 0 -7,825 -7,825 0

 - Private Housing 3,871 -270 3,601 2,673 -270 2,403 -1,198

Disabled Facilities Grant (DFG) 3,033 0 3,033 1,835 0 1,835 -1,198

Current commitment on approved DFGs is £800k. We have a further 400 

enquiries that are yet to be assessed. Therefore, despite there being the 

demand to spend the full budget because of the available resources and 

contractor capacity the likely spend will be lower.

Renewal Area: Remedial Works 41 0 41 41 0 41 0 Remedial Works to be funded from Capital Receipts.

ENABLE - Adaptations to Support Independent Living 270 -270 0 270 -270 0 0

Travellers Sites 27 0 27 27 0 27 0

Empty Properties Initiatives 500 0 500 500 0 500 0

 - Leisure 5,343 -1,261 4,082 2,734 -358 2,376 -1,707

Carmarthen Leisure Centre & Track 0 0 0 37 0 37 37 Retentions to be covered from within the capital programme.

Amman Valley Leisure Centre Masterplan 1,052 0 1,052 11 0 11 -1,041 Slip to 2022/23. Project in development with Education Department.

Oriel Myrddin Redevelopment 1,887 -1,000 887 200 -100 100 -787
Contractor to be appointed by December 2021. Projected start on site 

March 2022.  Project to slip into 2022/23.

Burry Port Harbour Walls 668 0 668 765 0 765 97
Overspend to be covered by underspends on other projects within the 

department. 

Libraries & Museums 1,112 -150 962 1,185 -150 1,035 73
Overspend to be covered by underspends on other projects within the 

department. 

Country Parks 624 -111 513 536 -108 428 -86

Majority of underspend is on the Pembrey Country Park Cycling Hub and 

will be utilised to cover spend on other projects, mainly the new BMX pump 

track. 

REGENERATION 88,736 -42,894 45,842 19,838 -7,153 12,685 -33,157

Swansea Bay City Region Projects 52,815 -32,021 20,794 2,393 -2,193 200 -20,594
Contractor expected to be appointed September 2021. Majority of spend 

expected in 2022/23. Budget needs to be slipped 2022/23.

County Wide Regeneration Funds 8,504 -3,000 5,504 5,025 -3,000 2,025 -3,479
Delays on grants to third parties due to impact of COVID19 on project 

delivery timeframes.  Project to slip to 2022/23.
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Cross Hands East Strategic Employment Site Phase 1 652 0 652 652 0 652 0

Cross Hands East Phase 2 513 -202 311 513 -202 311 0

Cross Hands East Plot 3 Development 7,335 -3,970 3,366 354 -186 168 -3,198 Construction expected to start in February 2022.  Slip to 2022/23.

Valleys Town Centres 513 -122 391 68 -68 0 -391

Carmarthen Town Regeneration - Jacksons Lane 97 0 97 53 -33 21 -76

Carmarthen Old Town Quarter 713 0 713 150 0 150 -563 Detailed design to follow Greening Infrastructure masterplan outcome.

Pendine Iconic International Visitors Destination 2,846 -130 2,716 2,209 -130 2,079 -637

Currently in discussion with insurance company regarding storm damage 

claim, and in discussion with new contractor following contractor failure. 

Works will continue into the next financial year.

Llandeilo Market Hall 3,586 -821 2,764 2,255 -821 1,434 -1,331 Completion expected September 2022.

Ammanford Regeneration Development Fund 299 0 299 192 0 192 -106
Progress delays on third party schemes due to COVID19. Slipped to 

2022/23.

Ammanford Town Centre Regeneration 21 0 21 21 0 21 0

Town Centre  Loan Scheme 1,400 0 1,400 1,400 0 1,400 0
Loan will be let this financial year for the Linc Llanelli.  Funding already 

received from the Welsh Government. 

TRI Strategic Projects - Market Street North 1,811 0 1,811 61 0 61 -1,750
Project called in by Welsh Government planning division.  Likely to slip to 

future years.

TRI Strategic Projects - Former YMCA Building, Stepney 

Street, Llanelli
1,868 0 1,868 3,169 0 3,169 1,301 Funded by Strategic TRI allocation.

Transforming Town Centres Strategic Projects 4,226 -2,500 1,726 85 0 85 -1,640
Slip to 2022/23. External funding will be drawn down in advance of CCC 

monies that will be required in future years. 

Business Support for Renewable Energy Initiatives 500 0 500 100 0 100 -400
Slip to 2022/23.  Grant Programme to be launched in the second half of the 

financial year.

Ten Towns Growth Plan 1,000 0 1,000 200 0 200 -800

Other Projects 37 -128 -91 937 -520 417 508 Llanelli JV and Levelling up Carmarthen West and South Pembs bid.

TOTAL 137,605 -53,077 84,528 62,128 -17,303 44,825 -39,703


