Appendix 2

Llesiant Delta Wellbeing Ltd LATC PROJECT BUSINESS CASE PLAN

LATC Milestones		NOVEMBER 2017															DECEMBER 2017													JAN	JARY	2018	8		FEB 2018									
	1st	2nd	3rd	6t	h 7	th :	8th 9	Oth 1	10th	13th	14th	15tl	16t	h 17t	h 20	th 2:	1st :	22nd	23rd	24th	27tl	n 28th	29t	th 30th	5th	6th	7th	8th	11th	12th	13th	14th	15th	18th	19th	20th	10th	11t	h 12	th 1	5th	19th	22nd	14th
Political Approval																																												
KEY																																												
DMT																																												
CMT: Corporate Management Team																																												
PEB: Preliminary Executive Board																																												
CS: Community Scrutiny																			Presentation	1																								
EB: Executive Board																																												
Full Council																																												
Consultation with Service Users																																												
Consultation with Staff																																												
Finalising HR, Legal and Finance issues prior to implementation																																												