

# Y PWYLLGOR CRAFFU DIOGELU'R CYHOEDD A'R AMGYLCHEDD

22 CHWEFROR 2019

## ADOLYGU'R PROSIECT NEWID I OLEUADAU LED

### Ystyried y materion canlynol a chyflwyno sylwadau arnynt:

Y wybodaeth ddiweddaraf ynghylch cyflwyno camau'r cynlluniau LED a chael gwybod am y cynnydd diweddaraf ynghylch y prosiect newid i lanternau LED hyd yn hyn

### Y Rhesymau:

Er gwybodaeth i'r Pwyllgor

**Angen ei gyfeirio at y Bwrdd Gweithredol / Cyngor er mwyn gwneud penderfyniad:  
NAC OES**

### Yr Aelod o'r Bwrdd Gweithredol sy'n Gyfrifol am y Portffolio:

Y Cynghorydd Hazel Evans (Yr Amgylchedd)

<b>Y Gyfarwyddiaeth:</b> Yr Amgylchedd	<b>Swydd:</b>	<b>Rhifau Ffôn a Chyfeiriadau E-bost:</b>
<b>Enw Pennaeth y Gwasanaeth:</b> Stephen Pilliner	Pennaeth Prifffyrdd a Thrafnidiaeth	01267 228150 <a href="mailto:SGPilliner@sirgar.gov.uk">SGPilliner@sirgar.gov.uk</a>
<b>Awdur yr Adroddiad:</b> Arwel Price	Peiriannydd Goleuadau Cyhoeddus	01554 742288 <a href="mailto:AWPrice@sirgar.gov.uk">AWPrice@sirgar.gov.uk</a>

**EXECUTIVE SUMMARY**  
**ENVIRONMENTAL & PUBLIC PROTECTION**  
**SCRUTINY COMMITTEE**

**22<sup>nd</sup> FEBRUARY 2019**

**REVIEW OF LED CONVERSION PROJECT**

To update the committee on the phasing and progress of the LED lantern conversion program.

The Executive Board approved the LED lantern conversion under the Street lighting PBB saving options on 27<sup>th</sup> July 2015. The department has secured the funding through a combination of the Welsh Government Invest to Save (I2S) and from the Council's reserves.

The third phase of the program is almost complete and the attached report gives the details of the phasing and the savings achieved.

The report is for the Committee's information.

**DETAILED REPORT ATTACHED?**

**YES**

## IMPLICATIONS

I confirm that other than those implications which have been agreed with the appropriate Directors / Heads of Service and are referred to in detail below, there are no other implications associated with this report.

Signed: S.G. Pilliner

Title: Head of Transportation and Highways

Policy, Crime & Disorder and Equalities	Legal	Finance	ICT	Risk Management Issues	Staffing Implications	Physical Assets
NONE	NONE	YES	NONE	NONE	NONE	NONE

**3. Finance** – Capital has been secured via the Wales Government Invest to Safe fund and from reserves. Budget efficiencies of £627,000 have been delivered to date with a further £107,000 efficiency to be delivered in phase 3 of the programme during 2018/19.

## CONSULTATIONS

I confirm that the appropriate consultations have taken in place and the outcomes are as detailed below:

Signed: S.G. Pilliner

Title: Head of Transportation and Highways

1. Local Member(s) – N/A
2. Community / Town Councils – N/A
3. Relevant Partners – N/A
4. Staff Side Representatives and other Organisations – N/A

### Section 100D Local Government Act, 1972 – Access to Information List of Background Papers used in the preparation of this report:

These are detailed below:

Title of Document	File Ref No. / Locations that the papers are available for public inspection
STREET LIGHTING PBB SAVING OPTIONS	<a href="http://online.carmarthenshire.gov.uk/agendas/eng/EXEB20150727/index.asp">http://online.carmarthenshire.gov.uk/agendas/eng/EXEB20150727/index.asp</a>