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Introduction 

 
ERW’s Corporate Risk Register contains the strategic business risks (threats) to the 
achievement of the ERW’s Vision and Aims as outlined within the ERW Business 
Plan. 

ERW’s Vision: “Improving Learning Together” 

ERW’s Objectives: 
 

 Improve the quality of leadership and its impact on outcomes 

 Improve the quality of teaching and learning experiences and its impact on 
outcomes 

 Reduce the impact of poverty on attainment, support vulnerable learners and 
ensure all learners reach their potential 

 Deliver high quality and bespoke support, challenge, and intervention to 
schools 

 Communicate effectively with all stakeholders 

 

Corporate business risks (threats) are scored against the risk (threats) evaluation 
matrix shown on page 4, using the probability and impact criteria shown on pages 5 
and 6. 

The Corporate Risk Register is a live document which is subject to regular review by 
the ERW Managing Director. New business risks identified or escalated via Local 
Authority risk registers are captured as proposed business risks and considered for 
inclusion on the Corporate Risk Register by the Lead Chief Executive.  The updated 
Corporate Risk Register is then formally reviewed by the ERW Executive Board. The 
Corporate Risk Register is reviewed regularly by the ERW Joint Committee. 

Business risks are scored at inherent level (before any control measures are 
applied) and at residual level (after control measures have been applied).  

Although control measures are applied, they may not be sufficient to reduce the 
residual score if external factors (outside of officer control) still have a high influence 
on the probability of the risk occurring or the impact should it occur, e.g. Review and 
Reform Programme.   The heat map on page 7 shows the highest residual risks on 
the Corporate Risk Register. 

Each risk has its own table showing the inherent and residual risk score along 
with the tolerance for the risk. Tolerance levels and responsible officers 
should ultimately be decided by the Joint Committee, who will be advised by 
the ERW Central Team. 

 
To assist with the monitoring of changes to the Corporate Risk Register between 
reviews, the risk score table for each risk includes a movement column which shows 
if the residual risk has increased, decreased, or stayed the same.Where there 
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is no arrow icon, this process will commence from the report presented to the next 
Joint Committee.  
 
The Corporate Risk Register for 2018-19 contains 17 business risks (threats), each 
of which is indexed at page 8 and 9, and shown in detail on pages 10 to 21.   
 
Risks are categorised under one of the four following groupings, with each 
grouping requiring an agreed tolerance level.  
 
 
1. Financial Risks -  Tolerance Level 6 
 
2. Infrastructure Risks – Tolerance Level 8 
 
3. People and Knowledge Risks – Tolerance Level 9 
 
4. Governance and Compliance – Tolerance Level 4 
 
 
Every risk is explained in three steps: 
 
1. Event  
 
2. Consequence  
 
3. Impact 
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Risk Evaluation Matrix 
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Impact assessment criteria  
(Review the risk against the following criteria, chose the one that best describes the impact and rate accordingly from 1 – 4) 

 

Rating Descripti
on 

Financial 
Capital / 
Revenue 

Political Service / Operations 

4 Very High   >40% to 
<100% budget 

 Political intervention 
required.  
 

 Catastrophic fall in service quality and statutory 
service standards are not met. 

 Long term interruption to service provision. 

 Report from regulator or inspectorate requiring major 
project for corrective action. 

3 High  >15% to <40% 
budget 

 Major adverse political 
reaction.  

 Major impact to service quality, statutory service 
standards are not met, long term disruption to 
operations, multiple partnerships affected.  

 Report of breach to regulator with immediate 
correction to be implemented. 

2 Medium  >5 % to < 15 
% budget 

 Significant adverse 
regional political reaction.  

 Significant fall in service quality, major partnership 
relationships strained, serious disruption to statutory 
service standards.  

 Reportable incident to regulator(s). 

1 Low  < 5%  budget  Minor adverse political 
reaction and complaints 
which are quickly 
remedied. 

 Minor impact to service quality, minor statutory 
service standards are not met. 
 

< = Less than   
> =More than  
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Probability assessment criteria  
(Select one of the ratings from the definitions below)  

Rating  Annual Frequency  Probability 

Description Definition  Description Definition 
4 Very High More than once in 

last  12 months 
 Very High >85 %  chance of 

occurrence 

3 High Once in last 2 years  High >45% to <85 % chance of 
occurrence  

2 Medium Once in 3 years up 
to 10 years 

 Medium 

 

>15% to < 45 % chance 
of occurrence 

1 Low 

 

Once in 10 years   Low 

 

<15 % chance of 
occurrence 
 

< = Less than   
> =More than  
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Corporate Business Risks 
 

The heat map below summarises the highest residual risks contained on the 
Corporate Risk Register. 
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Index and Summary of Residual Business Risk 
Scores 

 
Central 

No. Risk 
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Movement Page 

1.1  Powys Estyn 
Monitoring results in 
continued  follow up 

2 4 8       13 

1.2 Ceredigion Estyn 
Monitoring result in 
follow up 

1 4 4    14 

1.3 Pembrokeshire Estyn 
Monitoring result in 
follow up 

2 4 8      15 

1.4 Carmarthenshire Estyn 
Monitoring result in 
follow up 

1 4 4      16 

1.5 Swansea Estyn 
Monitoring result in 
follow up 

1 4 4    17 

2 Failure to comply with 
Estyn Action Plan 

2 4 8    18 

3 Failure to deliver 
Business Plan 

2 2 4   19 

4 ERW Governance 3 4 12   20 

5 Data Protection 3 2 6  21 

6 ERW found not to 
provide Value for 
Money 

2 3 6   22 

7 LA Failure to comply 
with Grant Regulations 

2 3 6   23 

8 Failure to respond to 
qualifications 2021 

2 3 6  24 
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Impact of Covid-19 
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Movement Page 

1 Timeliness of Welsh 
Government Funding 

2 3 6    25 

2 Cuts to School Budgets 4 3 12   26 

3 Delivery of National 
Mission 

2 3 6     27 

4 Cost Savings Required 
by Welsh Government 

1 4 4    28 
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Movement Page 

1. Lack of Clarity on 
functions 

2 2 4        29 

2. Lack of Communication 2 2 4       30 

3. Transparency of 
Governance 

2 3 6   31 
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Movement Page 

1. Failure to respond  to 
impact of Covd-19 

2 3 6        32 
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Contextualisation 

 
 

ERW (Education through Regional Working) is one of 4 regional education consortia in Wales. It is an 

alliance of five local authorities - Carmarthenshire, Ceredigion, Pembrokeshire and Powys and the 

City and County of Swansea. The purpose of ERW is to deliver a single, consistent and integrated 

professional school improvement service for children and young people across the South-West and 

Mid-Wales region. 

 

ERW works closely with Welsh Government and with the other three regional consortia to deliver 
national priorities and policies in Wales, such as literacy, numeracy and digital competence and 
improving learner outcomes.  
The regional education consortia were formally established following the publication of the National 
Model for School Improvement by Welsh Government in 2014. The National Model is based on a 
vision of regional school improvement consortia working with and on behalf of local authorities to lead, 
orchestrate and co-ordinate the improvement in the performance of schools and education of young 
people. This would be achieved by allowing local authorities to work collaboratively to share good 
practice, knowledge and skills, build capacity and increase opportunities for constructive challenge 
and targeted support.  
 
ERW works to communicate, broker and support the development of high performing school networks 
in order to identify the challenges and establish improvement pathways that lead to success. It seeks 
to ensure that every school is a good school offering high standards of teaching and good leadership 
resulting in all learners achieving their maximum potential. This can only be achieved by building 
school capacity through support, challenge and intervention so that they become self-improving, 
resilient organisations which continually improve outcomes for learners.  
 
Our Objectives:  
 
1. Developing a high-quality education profession 
2. Inspirational Leaders working collaboratively to raise standards 
3. Strong and inclusive schools committed to excellence, equity and well-  being 

4. Robust assessment, evaluation and accountability arrangements supporting a self-

improving system 
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ERW’s VALUES: 

To achieve our vision, we have defined values to guide all we do at ERW. These include: 

 Effectiveness 

 Commitment  

 Integrity 

 Innovation 

 Collaboration  

 

ERW utilises a wide range of flexible approaches so that bespoke solutions can be used to 

support schools at their point of need. We support teachers through the provision and 

brokering of professional learning programmes to support individuals in their leadership 

journey whilst building expertise and capacity where and when it is needed in schools across 

the region.  

 

3.0 ERW Governance, Scrutiny and Accountability: 
 
ERW is governed by a legally constituted Joint Committee whose membership is made up of 

the local authority Leaders in South-West and Mid-Wales. 

ERW’s Joint Committee is advised by the Executive Board which is made up of the five local 

authority Directors of Education in the region along with external school improvement 

experts, head teacher representatives and ERW’s Managing Director.  

The Executive Board is responsible for monitoring and evaluating ERW’s work, in particular 

through the work of the ERW Strategy Groups.  

The ERW Strategy Groups are a critical aspect of ERW’s governance arrangements. They 
are the primary driver for developing ERW’s work in the key areas of:  

 Professional Learning and Research 

 Leadership 

 Curriculum 

 Digital, Literacy and Numeracy Skills 

 Equity and Wellbeing 

 Welsh 

Each Strategy Group will be responsible for monitoring the progress of the aspect of 
Business Plan actions for which they are responsible. They will also be responsible for co-
constructing content in the following year’s Business Plan.  
 
While it is accepted that the context and setting of each Local Authority in ERW is different, 
the purpose of collaborating on a regional level is to achieve a greater scale of economy 
through co-operation. Whilst changes and innovations can be incorporated to take into 
account local priorities or differences, there must remain a degree of regional consistency.  
 
The ERW Strategy Groups are a conduit for communication between the region and peers 
within the constituent Local Authority, and the wider profession. Group members are tasked 
with communicating their work externally, by using both local and regional communications 
channels. 
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The ERW Scrutiny Councillor Group meets with ERW officers on a quarterly basis and 
provides written feedback on its findings to the Joint-Committee. ERW officers attend local 
authority scrutiny sessions on a regular basis, providing updates and reports on the progress 
of the ERW Business Plan.     
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Central Risks 
 

1.1 Estyn Monitoring activity results in continued follow up for Powys 
later than November 2021.(Governance and Compliance) 

 
Description of Risk 
 
Estyn follow up visits result in Powys continuing to be placed in category or requiring further attention. 
 

Background  

Powys was subject to an Estyn improvement conference in 2016 and 2017 primarily because the 
Authority had too many secondary schools in Estyn follow up  
 
Powys received notice that they were to be inspected in July 2019. They were judged to be causing 
significant concern and requiring follow-up activity. The local authority has updated its improvement 
plans to shows how it is going to address the recommendations. Estyn have reviewed the authority’s 
progress through a post-inspection improvement conference and progress conferences on Nov 28th. 
Estyn were reassured that all 4 progress criteria were being met sufficiently.   
 
As Powys has developed their response and action plan following the inspection the scoring of this 
risk can manifest. 
 
Objectives at Risk: All 

Risk Control Measures 

 
Collaboration with numerous regional programmes surrounding Leadership – Secondary Support 
Team being a good example 
 

Local Mitigation – PIAP agreed, WG Improvement and Assurance Board, Scrutiny arrangements. 
Monthly meeting with all Political party leaders in the authority. Transformation Board established. 
Transformation Delivery Board established. Regular updates for Cabinet to ensure sufficient progress.  
 

Risk Scores: 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 4 4 16  

Residual 2 4 8 

Tolerance     4 

 
Risk Owner 
Lynette Lovell (Powys)  
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1.2 Estyn Monitoring activity results in follow up for Ceredigion 
(Governance and Compliance) 

 
Description of Risk 
 
Estyn visits result in Ceredigion being placed in follow up / special measures or requiring further 
attention. 

 

Background 

 

Objectives at Risk : All 

 

Risk Control Measures  
 

Consolidation of existing strengths in processes and procedures deemed to be successful in the 
previous Estyn inspection. Many are still relevant in the new Estyn Local Authority Education Service 
Inspection Framework. 
 
Continue work to improve quality, resilience and impact of senior and middle leadership in schools, 
particularly where recruitment has been difficult in order to improve intra and inter school variation. 
 
Continue to provide high quality curriculum and leadership support for schools, in particular in core 
subject areas in specific secondary schools. 

 

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 1 4 4   

Residual 1 4 4   

Tolerance     4 

 

Risk Owner 

Meinir Ebbsworth (Ceredigion) 
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1.3 Estyn Monitoring activity results in follow up for Pembrokeshire lasting longer 
than July 2022. 

 

 
 
Description of Risk 
 
Estyn visits result in Pembrokeshire being placed in follow up / special measures or requiring further 
attention. 
 
Background 
 
Pembrokeshire has had two improvement conferences undertaken by Estyn. Pembrokeshire has 
received notice that they will be inspected by Estyn on the 2nd of December.  
 
Pembrokeshire’s inspection report was published on the 12th of February. Following publication, 
Pembrokeshire local government education services have been deemed as causing significant 
concern, and requiring follow up activity. Pembrokeshire 
 
 

Objectives at Risk : All 

 

Risk Control Measures  

The Local Authority will update its improvement plan, to show how it is going to address the 4 
recommendations made. The Local Authority will have a Post Inspection Action Plan Improvement 
Conference, and progress conferences. Monitoring visit will take place July 2022.  

Local Mitigation – PIAP agreed, WG Improvement and Assurance Board, Scrutiny arrangements. 
Monthly meeting with all Political party leaders in the authority. Transformation Board established. 
Transformation Delivery Board established. Regular updates for Cabinet to ensure sufficient progress. 

 

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 4 4 16   

Residual 2 4 8   

Tolerance     4 

 

Risk Owner 

Steven Richards Downes (Pembrokeshire) 
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1.4 Estyn Monitoring activity results in follow up for Carmarthenshire 
(Governance and Compliance) 

 
Description of Risk 
 
Estyn visits result in Carmarthenshire being placed in follow up / special measures or requiring further 
attention. 
 
Background 
 

Objectives at Risk : All 

 

Risk Control Measures  

 Ensure that there is clarity in terms of vision and staff role and remit in their work towards 
achieving this vision.  

 Effective appointments and support and training provided to provide a high quality, skilled team 
of Senior Managers and officers. 

 A regular review of core services, to determine whether outcomes are being achieved and 
where potential issues may be arising.  

 Effective business function evaluation and monitoring in place as part of regular Directorate 
Team meetings with overview of risk register, financial planning, outcomes measurement etc.  

 Effective and constructive partnership working with schools, Council Services, the regional 
Consortium and other partners who contribute to delivering school improvement and education 
services. 

 Robust and honest self-evaluation, incorporating the views of a range of stakeholders and 
partners, leading to clear Business Plans identifying successes and challenges/areas to 
develop. 

 Service and Business Plan development put in place in order to ensure most effective use of 
resources across services and with partners in order to achieve excellent outcomes for our 
children and young people.  

 Effective Performance Management and performance reporting in place throughout the 
directorate.  

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 2 4 8   

Residual 1 4 4   

Tolerance     4 

 
Risk Owner 
Gareth Morgans (Carmarthenshire) 
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1.5 Estyn Monitoring activity results in follow up for Swansea 
(Governance and Compliance) 

 
Description of Risk 
 
Estyn visits result in Swansea being placed in follow up / special measures or requiring further 
attention.  
 
Background 
 

Objectives at Risk : All 

 

Risk Control Measures  

 The local authority benefits from strong leadership at all levels, strong partnership with 
schools and other key agencies and has a good track record of delivering strong outcomes 
for children and young people.  

 Self-evaluation processes are robust and clear priorities are identified in operational plans. 
Areas of underperformance are identified as early as possible and support and challenge put 
in place to secure improvements.   

 Existing monitoring processes will be further developed to ensure that key strategic priorities, 
eg foundation phase, wellbeing post 16 provision, school leadership, are addressed.  

 Through our ERW partnership, the local authority will continue to secure good standards and 
overall progress of learners, including specifically raising standards in primary schools and 
provision for pupils in key stage 4.  

 

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 2  4 8   

Residual 1 4 4           

Tolerance     4 

 

Risk Owner 

Nick Williams (Swansea) 
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2. Failure to comply with Estyn Action Plan (Governance and 
Compliance) 

Description of Risk 
 
Inspection/ Visit of Region finds less than adequate progress on any recommendation thus resulting 
in further follow up activity for ERW. 
 
Background 
 
ERW received a judgement of limited progress (Nov 2017) against Recommendation 1 (improvement 
in Schools Causing Concern, most notably secondaries), from its June 2016 inspection. 
 
Following positive feedback from the Estyn team in 2019 over 2 visits, and the re-structure of the 
ERW Central Team to include a regional resource for secondary leadership, there was sufficient 
cause to de-escalate the probability of this risk.  
 
However, as of the 2020-21 Academic Year the future of a regionally deployed support resource for 
Secondary school leadership is uncertain. Should this capacity be removed from the system, this risk 
will require re-evaluation.  
 
 

Objectives at Risk : All 

Risk Control Measures  
 

 Schools Performance Team now meets regularly with each Principal Challenge Adviser 
individually to discuss early warning signs for schools, increasing chances of prevention and 
administering additional support where needed 

 Renewed capacity within the ERW Secondary Subject Specialist Team 

 ERW officers to support LA staff in targeted schools/departments 

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 3 4 12  

Residual 2 4 8  

Tolerance     4 

 

Risk Owner 

Interim Chief Officers, Lead Director and Lead Chief Executive 
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3. Failure to deliver Business Plan (Governance and Compliance) 

Description of Risk 
 
Delivery of Business Plan fails to meet the satisfaction of Welsh Government/WAO/Estyn. 
 
Background 
 
Monitoring systems and exception reporting were in place for the 2019-20 Business Plan. All Strategic 
Groups have supported the formation of 2020-21 Business Plan in an effective manner. 
 
Indicative funding has been received for 2020-21 and budget setting exercises have been 
implemented working towards a costed Business Plan.  
 

Objectives at Risk : All 

 
Risk Control Measures 
 

 Ongoing dialogue with Welsh Government and other monitoring bodies 

 BP aligned to National Mission document 

 Established Strategy Groups will continue to support and monitor progress of the 2020-21  
Business Plan 
 

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 2 3 6  

Residual 2 2 4 

Tolerance     4 

 
Risk Owner 
Interim Chief Officers, Lead Director  
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4.  ERW Governance (Governance and Compliance) 
 
Description of Risk 
Organisational Design, Governance or Legal footing of ERW found to be ineffective at securing 
consistent improvement across all LAs by Estyn / WAO / WG / Self-Evaluation, or to not be fit for 
organisational purpose. This then resulting in action by the inspectorate, or clawback of funds from 
WG.  
 
Background 
Estyn follow up report note that the governance structure has hindered progress. December 2017.  
Paper submitted to Autumn, 2019 Joint Committee surrounding revised Governance of ERW to 
support the new structure. Paper deferred, and requires clarification of financial delegation 
arrangements at all levels of the structure.  
 
Notable factor: The Executive Board did not met regularly in the 19-20 Academic Year. This can 
present significant risks with the Board containing several key stakeholders including – WG, Estyn, 
and Headteacher Board representatives.  
 
Several Internal Audit Recommendations around changes to ERW’s Governance, and updating of the 
Legal Agreement, remain outstanding and have been highlighted within the most recent audit report.  

Objectives at Risk: All 

 
Risk Control Measures 

 Ian Altman and Greg Morgan appointed as joint Interim Chief Officers, September 2020 

 Revised Governance document is a current agenda item for Executive Board and Joint 
Committee 

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 3 4 12  

Residual 3 4 12 

Tolerance     4 

 

Risk Owners: Lead Chief Exec, Section 151 Officer, Monitoring Officer, Lead Director, Interim Chief 
Officer
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5.Data Protection (Governance and Compliance) 
 
Description of Risk 
 
ERW fails to comply with the Data Protection Act 2018, resulting in action from the ICO.  
 
Background 
 
Currently ERW does not have a clearly designated Data Protection Officer which is a requirement of 
General Data Protection Regulations as of May 2018. 
 
Objectives at Risk: All 
 
Risk Control Measures 
 
ERW has taken pro-active steps to prepare staff for GDPR, including awareness seminars at ERW 
Central Team Training. However, the absence of a dedicated DPO remains a concern. 
 
Some of this risk is mitigated by the Local Authorities employing their own DPOs for schools 
respectively. 
 
Executive Board 21.9.18 agreed an interim measure of the Managing Director being named DPO, 
with a view of appointing a Business and Finance Manager for ERW and naming them DPO once 
appointed and sufficiently trained.  
 
This responsibility has been transferred to the Interim Chief Officers.  
 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 3 4 12  

Residual 2 3 6 

Tolerance     4 

 
 
 
Risk Owner 
 
Interim Chief Officers, Lead Chief Executive, Lead Director 
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6. ERW is judged to not provide Value for Money  (Governance and 
Compliance) 

 
Description of Risk 
 
 
 
 
Background 
 
In ERW’s 2017 Estyn Report, it is stated: 
 
“Senior leaders understand that the current organisational design constrains ERW’s ability to deliver 
value for money” 
 
The revised ERW model is now in place, however efficiencies and full increase of funding to frontline 
services were not implemented until the 2020-2021 business year. Should this structure change 
further, the scoring of this risk will need to be revisited.  
 
  
Objectives at Risk: All 
 
Risk Control Measures 
 

 Comprehensive VFM Framework in place. 

 In house monitoring of effectiveness; support in any identified areas of concern. 

 VFM monitoring and recommendations from Internal Audit undertaken. 

 Annual Governance Statement 

 Proposed financial efficiencies in the revised ERW Model. 
 
 

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) 
(a) X (b) 

Inherent 3 4 12  

Residual 2 3 6  

Tolerance     6 

 
Risk Owner 
Interim Chief Officers, Section 151 Officer, Principal Accountant, Lead Director 
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7. Local Authority failure to comply with Grant Regulations (Governance 
and Compliance) 

 
 
Description of Risk 
 
Individual LAs fail to comply with Grant Regulations and limited assurance given from other LA's to 
PCC, resulting in clawback of funding,  
 
Objectives at Risk: All 
 
 

Risk Control Measures 
 

 Correspondence from Section 151 Officer and Internal Audit to all LAs. 

 Assurance for PCC from each LA. 

 Improved communication and understanding of roles, responsibilities and risks. 

 Training and termly finance officers meeting. 

 LA Local Delivery Plans sent to ERW Finance Team as costed documents 

 

 

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 3 4 12   

Residual 2 3 6  

Tolerance     6 

 

Risk Owner 

LA Section 151 Officers, Head of Internal Audit  
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8. Failure to respond to changes in process of awarding qualifications in 
summer 2021 

 
Description of Risk 
 
That the changes to arrangements for awarding qualifications in summer 2021 will not be responded 
to effectively by ERW officers in the Secondary Team. 
 

Background  
 
Due to Covid-19 and the external examinations were not sat in summer 2020 and centres were asked 
to develop Centre Assessed Grades (CAGs) as well as complete a rank order for all WJEC 
qualifications. ERW central team had dialogue with a limited number of middle leaders regarding the 
range of appropriate evidence to complete this process. They did not, however, advise on any 
individual learner or take part in the process itself. 

A standardisation process was developed by WJEC based on a range of criteria. However, eventually 
all learners in Wales were awarded their CAG or standardised grade, whichever was the higher. 
 
Adaptations have already been adopted across qualifications to reflect the loss in learning time in 
2019/20 and a range of stakeholder groups are currently discussing additional options for learners in 
2021 and the minister will make a further statement at the end of October. Should examinations not 
take place, ERW Secondary team will support schools in developing appropriate evidence in line with 
specific courses/qualifications as required. 

 

Impact of Risk: 

 Negative impact on learner outcomes across the region 

 Lack of consistency in approach across the LAs 

 Challenges regarding subjects with no secondary officer employed centrally 
 
Risk Control Measures 
 

 Network meetings and additional training to support most recent adaptations 

 Agendas developed to ensure consistent approach across the LAs 

 Improved communication between WJEC and Headteacher groups  

 Challenge Adviser training  

 Lead schools developed in key subject areas 

 

Risk Scores: 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 4 4 16  

Residual 2 3 6 

Tolerance     4 

 
Risk Owner 

Interim Chief Officers, Directors of Education 
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Financial Risks 

 
 

1. Timeliness of WG Funding (Financial Risk) 
 
Description of Risk 
 
WG Funding may not be timely, resulting in underspend, lateness of planning, or an inability to spend 
at the end of the financial year.  
 

Background 
 

Financial forward planning with contingency arrangements so that essential implementation is not 
hindered.  

Due to a significant dependence on grants and the use of ERW’s reserves, timely receipt of funding is 
a key cash flow issue. This issue has largely been resolved through a quarterly payment profile of the 
RCSIG. WG have also moved to a quarterly payment profile of the PDG.  

The key issue for ERW regarding this risk, is the need to receive indicative grant funding before the 
beginning of the financial year, so that Business Planning can take funding streams into account at 
the beginning of the process. Conversation around the future footprint of ERW, or any replacement, 
will mean it is unlikely that indicative funding will be received prior to the financial year 2021-22.  

In-year variation funding from WG does occasionally materialise, sometimes as late as February (as 
happened in 18-19). In 2019-20 a variation letter was received in April resulting in ERW not being 
able to utilise this funding. This late arrival of funding is a contributing factor to this risk. 
 
Objectives at Risk: All 
 

Risk Control Measures 
 

 A quarterly payment profile has been established with Welsh Government 

 Financial forward planning with contingency arrangements so that essential implementation is 
not hindered.  

 Constant communication with WG to improve expectation, and to improve timeliness of in-
year funding.   

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 3 3 9   

Residual 3 3 9 

Tolerance     6 

 
Risk Owner 

Section 151 Officer, Lead Banker Authority and Principal Accountant 
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2. Real Term Cuts to school/education budgets (Financial Risk) 
 

 
Description of Risk 
 
Further cuts to school services and reductions of quantum in Welsh Government funding, which in 
turn have an effect on service capacity, and therefore outcomes in schools.  
 
Background 
 
Financial pressures in each LA leading to cuts affecting school services. This would then have a 
further impact on capacity and willingness of schools to engage in the self-improving system 
 
Local Government 20-21 budgets and the Teachers Pay Award also present significant risks. Other 
risks that were noted by the ERW Headteacher Representative Board were the rise in teacher 
pensions, as well as the permanence of the new Professional Learning Funding.  Local Government 
2020-2021 settlement reported to be higher than initial expectations. 
 
Professional Learning grant has been reduced for 2020-21 due to WG savings as part of their 
response to the Covid-19 pandemic. 
 
Objectives at Risk: All 
 
Risk Control Measures 

Further work with HT board to ensure clarity around expectations of HT to collaborate and the 
remuneration. Maximising of delegated funding to schools wherever possible.  

The new WG funding stream for schools, dedicated to Professional Learning is aimed at reducing the 
impact of this risk.  
 

Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 4 4 16  

Residual 4 3  12 

Tolerance     6 

 

Risk Owner 

Interim Chief Officers, Lead Director, LA Directors, Section 151 Officer, Principal Accountant, Lead 
Chief Executive.  
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3.  ERW unable to deliver National Mission (Financial Risk) 
 
Description of Risk 

 
ERW fails to deliver their elements of Welsh Government’s National Mission. Subsequently, WG could 
tie funding conditions to this delivery, risking grant clawback.  

 
Background 

 
With the ERW Review and Reform programme having delivered a new regional structure with 
increased capacity, this risk can be scored lower as ERW can now better work towards the aim of the 
National Mission. Once the impact of this model can be measured, a case can be made for the 
removal of this risk. However, further changes to model may lead to a rescoring. 
 
Changes made to the model in 2019-20 and the decision not to recruit for a number of posts in 2020-
21 has the potential to increase the risk in this area where resource and capacity becomes an issue. 

 

Objectives at Risk: All 

 

Risk Control Measures  
 ERW Review and Reform Programme has delivered new structure, positively received by 

Estyn. (Meilyr Rowlands letter 28.06.2019) 

 Aligning of ERW Business Plan to National Mission document 

 
Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 3 3 9   

Residual 2 3 6 

Tolerance     6 

 
 
 
Risk Owner 
LA Directors, Joint Committee, Interim Chief Officers 
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4. Cost Savings Required by Welsh Government (Financial Risk) 
 
Description of Risk 
 
WG have imposed a 3% savings target on the Consortia based on the total value of the RCSIG which 
equates to £1.06m in order to assist with funding the WG response to the Covid-19 pandemic. As the 
climate remains uncertain with the pandemic, it may be that the consortia is asked to make further 
savings if, for example schools are closed again.  

 
Background 

 
£1.06m of savings have been made in 2020-21 from the budgets of the strategy groups. Salaries and 
funding to schools was protected. The PDG was also protected. The EIG has been allocated and 
budgets communicated with ERW Officers for the year. Any further savings required due to the 
pandemic would hinder the organisations ability to deliver on the business plan and the national 
mission.  
 
Although WG stated in April 2020 that they do not expect any further savings to be required by the 
consortia for 2020-21, we are dealing with uncertainty in this area as the pandemic continues. The 3% 
was based on schools being closed for the Summer Term however ERW continued to provide 
remote/digital support. Plans for the remainder of the year are based on a blended support plan of 
face to face where required and able, and through digital platforms. As such, any further cuts to the 
budgets would be difficult to deliver. Failure to meet the existing 3% savings target from WG or any in-
year savings targets will result in clawback from Local Authorities leading to an impact on school 
budgets. 
 
Objectives at Risk: All 
 

Risk Control Measures 

 Ongoing dialogue with Welsh Government 

 Monthly budget meetings to ensure any over/under spends are addressed timely. 
 

 
Risk Scores 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 1 4 4  

Residual 1 4 4 

Tolerance     6 

 
Risk Owner 
Lead Director, Interim Chief Officers, Lead Chief Executive, Section 151 Officer and Principal 
Accountant 
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Review and Reform 
 

1. Lack of clarity on ERW’s functions 
 

Description of Risk 
 
That the revised ERW structure does not bring sufficient clarity on the function of ERW and its central 
team. Ongoing discussions with regard to the future ERW Footprint impact on the ability to clarify 
functions and services. 
 

Background  
 
Despite thorough stakeholder engagement during the creation of the revised ERW structure (2018-
2019 academic year) and work undertaken during the Autumn Term, 2019 to communicate and clarify 
the ERW’s function to all stakeholders, recent developments with regard to the future ERW footprint 
could cause a significant impact on the perception of ERW within the education sector.  

 

Impact of Risk: 

 Unwillingness of schools to engage with ERW as a result of legacy perceptions 

 Lack of clarity on the difference between the role of the LA, and the role of the region, among 
the teaching community 

 Lack of confidence in the revised structure along with loss of trust within the profession 
 

Risk Control Measures 

 

 Ongoing and effective communications provided by the ERW Team on a weekly basis 

 Communications Strategy group established centrally with membership linked to all areas of 
the BP. 

 Consistent and ongoing dialogue is being undertaken with LA partners to ensure consistency 
of communication through both regional and local channels 

 

Risk Scores: 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent  2 3 6  

Residual 2 2 4 

Tolerance     4 

 
Risk Owner 

Joint Committee, Lead Director, Interim Chief Officers 
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2. Lack of communication and clarity of roles between LA and ERW staff 
 

Description of Risk 
 
Insufficient communication and clarity between LA and ERW staff leads to conflicting messages 
reaching schools 
 

Background  

Addition curriculum support or other roles according to their need and priority areas may need to be 
employed e.g. with less than 2fte staff members for Secondary English support across the region, a 
LA may wish to ‘top up’ locally. The linguistic needs and nature of each LA are different. The current 
ERW specialist capacity is unable to guarantee that the linguistic needs of all Local Authorities can be 
met. 

With clarity, LA and ERW staff could complement each other and add value but it is imperative that 
communication channels are robust and that clear protocols are in place.   

 

Impact of Risk: 
 

 Reinforcement of the narrative that there are “too many layers” 

 Raising questions surrounding value for money 

 Lack of clarity for schools on what advice to follow 

 Local Authorities being perceived as “not buying in” to the new ERW function 
 

 

Risk Control Measures 

 Consistent two-way communication between local resources supporting the new curriculum, 
and the regional body 

 Join-up of work and personnel wherever possible 

 Use of local arrangements to cascade the regional message 

 Membership of Regional Strategy Groups to contain all 5 constituent LAs 

 Brokerage pathway protocol has been agreed at Director Level 

 

 
Risk Scores: 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent  3 3 9  

Residual 2 2 4 

Tolerance     4 

 
Risk Owner 

Lead Chief Executive, Interim Chief Officers, Directors of Education, Lead Director 
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3. Failure to improve transparency through governance arrangements 

 
Description of Risk 
 
That the changes to ERW’s operational governance arrangements do not increase transparency / 
confidence of the profession. 
 

Background  
 
ERW has adopted some enhanced strategic meetings which include a variety of key stakeholders in 
the decision making process. The main aim of this change is that there is increased transparency 
around decision making and allocation of funding. Should these strategic meetings fail to improve 
transparency, there will be significant adverse effects. 
 
The revised Governance Structure document was deferred by the Joint Committee. Strategy Groups 
were signed off by the Joint Committee in December 2019 Joint Committee. Further elements of the 
structure are now impacted upon by the ERW Footprint agenda. 
 
The Executive Board has not met regularly during the 19-20 Academic Year with stakeholders 
including WG, Estyn and Headteacher Board representatives. 

All budget holders meet regularly with Principal Accountant and have an allocated budget to discuss 
in conjunction with the strategy groups. These groups will be reconvened in autumn 2020 and monitor 
the BP using the monitoring and evaluation spreadsheet. 
 
 

Impact of Risk: 

 Loss of confidence from regulatory bodies 

 Loss of trust with the teaching profession and constituent LAs 

 Increased tensions within the context of funding for education 

 Challenges regarding value for money 
 
Risk Control Measures 

 Consistent Terms of Reference for all Strategy Groups 

 Clear lines of reporting for all groups 

 Director Group oversight of decisions made and approval of any decisions that require it 

 Potential publishing of delegated decisions on ERW website. 

 Directors receive monthly updates of ERW funding to schools 

 

Risk Scores: 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 4 4 16  

Residual 2 3 6 

Tolerance     4 

 
Risk Owner 

Lead Chief Executive, Interim Chief Officers, Directors of Education, Principal Accountant
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Impact of Covid-19 

1. Failure to respond to the impact of Covid-19 

 
Description of Risk 
 
That ERW will not respond in an agile and appropriate manner to the impact of Covid-19 on the 
organisation and school support. 
 

Background  
 
Covid-19 has impacted on the way the organisation has worked since March 2020. Initially, there was 
a focus on supporting the national Continuity of Learning plan and developing a response linked to 
distance and then blended learning. 

Schools and settings reopened fully from Sept 14th onwards. However, the impact of Covid-19 meant 
that there were partial closures as well as staff and pupils self-isolating in the autumn term. 
 

Impact of Risk: 

 Failure to deliver all aspects of the Business Plan 

 Lack of effective support for distance and blended learning in schools 

 Loss of trust with the teaching profession and constituent LAs 

 

Risk Control Measures: 

 Teams repurposed to ensure focus on key areas at risk 

 Agile response when planning and delivering support for schools e.g. amending PL offer to 
ensure high quality delivery online  

 Engage with all stakeholders to align key messages and share strong practice 

 

Risk Scores: 

Risk Stage Probability Impact Risk Score Movement 

  (a) (b) (a) X (b) 

Inherent 4 4 16  

Residual 2 3 6 

Tolerance     4 

 
Risk Owner 

Interim Chief Officers, SLT, Central Team
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