
Technical Services Appendix D

Capital Budget Monitoring - Scrutiny Report for June 2015

Working Budget Forecasted

Net Exp to 

June 2015      

£'000 Scheme

Target Date 

for 

Completion

Expenditure 

£'000

Income        

£'000

Net             

£'000

Expenditure 

£'000

Income        

£'000

Net             

£'000

91 Coastal Protection Works Ongoing 458 0 458 458 0 458 0

0 Fleet Replacement Ongoing 750 0 750 750 0 750 0

0 M.Storey C.Park Llanelli Ongoing 100 0 100 100 0 100 0

1 Bridge Strengthening & Replacement Ongoing 250 0 250 248 0 248 -2

21 Road Safety Improvement Schemes Ongoing 329 0 329 329 0 329 0

0 Street Scene Infrastructure Ongoing 250 0 250 250 0 250 0

2 TG & Regional Transport Plan Grant Projects Mar-16 166 -166 0 168 -166 2 2

2 RTC Grant - Road Safety Projects Mar-16 439 -439 0 439 -439 0 0

18 B4300 Cystanog Bends Capel Dewi - Highway 

Support Wall

Completed 18 0 18 18 0 18 0

145 W. Gov't Borrowing Initiative for Highway 

Improvements - Bridges

Completed 155 0 155 155 0 155 0

9 Local Gov't Borrowing Initiative (LGBI) - Safety 

Improvements / Functionality

Sep-15 149 0 149 149 0 149 0

112 Trebeddrod Reservoir, Furnace, Llanelli Ongoing 558 0 558 558 0 558 0

96 Local Transport Plan Grant Projects Ongoing 1,920 -1,800 120 1,905 -1,785 120 0

45 Carmarthen Western Link Road Ongoing 1,672 -1,672 0 1,672 -1,672 0 0

792 NET BUDGET 7,214 -4,077 3,137 7,199 -4,062 3,137 0

Variance for 

Year

£'000

Comment


