
APPENDIX D

Working Budget Forecasted
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COMMUNITIES

 - Private Housing 2,400 -446 1,954 2,411 -446 1,965 11 No Major Variances.

 - Social Care 586 -211 375 377 -33 344 -31 No Major Variances.

 - Leisure 4,516 -129 4,387 4,492 -129 4,363 -24 No Major Variances.

ENVIRONMENT 17,325 -8,948 8,377 17,902 -9,187 8,715 338

Ammanford Highway Infrastructure 112 0 112 526 526 414 Unexpected additional costs on Wind Street/Tirydail Lane Junction, 

exploring various options for funding by means of external income.

Other Projects with Minor Variances 17,213 -8,948 8,265 17,376 -9,187 8,189 -76

EDUCATION & CHILDREN 14,859 -7,612 7,247 12,348 -4,549 7,799 552

Dinefwr Project - Dyffryn Aman 20 0 20 70 0 70 50 Additional internal works and groundworks on site.

Rhys Prichard 1,611 0 1,611 1,800 0 1,800 189 Progress ahead of schedule. Overall project budget on target.

Llandybie CP 0 0 0 75 0 75 75 Project design currently in progress. Re-profile of MEP programme 

required.

Bryngwyn School Refurbishment 0 0 0 75 0 75 75 Project design currently in progress. Re-profile of MEP programme 

required.

Other Projects with Minor Variances 13,228 -7,612 5,616 10,328 -4,549 5,779 163

CHIEF EXECUTIVE 1,654 -41 1,613 1,919 -291 1,628 15 No Major Variances.

REGENERATION 14,119 -3,525 10,594 13,485 -2,891 10,594 0 No Major Variances.

TOTAL 55,459 -20,912 34,547 52,934 -17,526 35,408 861
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