Y PWYLLGOR CRAFFU
DIOGELU'R CYHOEDD A'R AMGYLCHEDD

12FED CHWEFROR 2018

ADOLYGU'R PROSIECT NEWID I OLEUADAU LED

Ystyried y materion canlynol a chyflwyno sylwadau arnynt:

Y wybodaeth ddiweddaraf ynghylch cyflwyno camau'r cynlluniau LED a chael gwybod am y cynnydd diweddaraf ynghylch y prosiect newid i lanternau LED hyd yn hyn

Y Rhesymau:

Er gwybodaeth i'r Pwyllgor

Angen ei gyfeirio at y Bwrdd Gweithredol / Cyngor er mwyn gwneud penderfyniad:
NAC OES

Yr Aelod o'r Bwrdd Gweithredol sy'n Gyfrifol am y Portffolio:
Y Cynghorydd Hazel Evans (Yr Amgylchedd)

Y Gyfarwyddiaeth: **Yr Amgylchedd**	**Swydd:**	**Rhifau Ffôn a Chyfeiriadau E-bost:**
Enw Pennaeth y Gwasanaeth: **Stephen Pilliner**	**Pennaeth Trafnidiaeth a Phriffyrdd**	**01267 228150** SGPilliner@sirgar.gov.uk
Awdur yr Adroddiad: Arwel Price	**Peiriannydd Goleuadau Cyhoeddus**	**01554 742 288** awprice@sirgar.gov.uk

EXECUTIVE SUMMARY

ENVIRONMENTAL & PUBLIC PROTECTION SCRUTINY COMMITTEE

12th FEBRUARY 2018

REVIEW OF LED CONVERSION PROJECT

To update the committee on the phasing and progress of the LED lantern conversion program.

The Executive Board approved the LED lantern conversion under the Street lighting PBB saving options on 27th July 2015. The department has secured the funding through a combination of the Welsh Government Invest to Save (I2S) and from the Council's reserves.

The second phase of the program is almost complete and the attached report gives the details of the phasing and the savings achieved.

The report is for the Committee's information.

DETAILED REPORT ATTACHED?	**YES**

IMPLICATIONS

I confirm that other than those implications which have been agreed with the appropriate Directors / Heads of Service and are referred to in detail below, there are no other implications associated with this report.

Signed: S.G. Pillner Head of Transportation and Highways

Policy, Crime & Disorder and Equalities	Legal	Finance	ICT	Risk Management Issues	Staffing Implications	Physical Assets
NONE	**NONE**	**YES**	**NONE**	**NONE**	**NONE**	**NONE**

3. Finance – Capital has been secured via the Wales Government Invest to Safe fund and from reserves. Budget efficiencies of £627,000 have been delivered to date with a further £107,000 efficiency to be delivered in phase 3 of the programme during 2018/19.

CONSULTATIONS

I confirm that the appropriate consultations have taken in place and the outcomes are as detailed below:

Signed: S.G. Pillner Title: Head of Transportation and Highways

1. Local Member(s) – N/A
2. Community / Town Councils – N/A
3. Relevant Partners – N/A
4. Staff Side Representatives and other Organisations – N/A

Section 100D Local Government Act, 1972 – Access to Information
List of Background Papers used in the preparation of this report:

These are detail below:

Title of Document	**File Ref No. / Locations that the papers are available for public inspection**
STREET LIGHTING PBB SAVING OPTIONS	http://online.carmarthenshire.gov.uk/agendas/eng/EXEB20150727/index.asp